



Susana Martinez
Governor

Tom Church
Cabinet Secretary

March 10, 2015

Press Release

NMDOT Traffic Report Albuquerque Metro Area

I-25 Rio Bravo Roadway Reconstruction Project, I-25 MP 216.250 to MP 220 (Project A301010 / A301610)

Emiliano Martinez, NMDOT Project Manager / Mountain States Constructors Contractor

- Project is underway - Mile marker 220 (just south of the Rio Bravo Interchange) for approximately four miles (to the Broadway Interchange). During the day Sunday – Saturday (7 days a week) from 5 a.m. - 8 p.m., two lanes will be open in each direction. Speed is reduced to 55 mph or less for the remainder of the project. Single lane closures in both directions during night work (8 p.m. – 5 a.m.).

Roy Avenue Bridge Replacements NM 556 Edith Blvd. to Second Street Round-A-Bout MP .400 to MP .0860 (Project A300920)

Jeremy Maestas, NMDOT Project Manager/El Terrero Construction

- Project is underway and will pick up pace starting Monday, March 9. Most of the work will not impact the exiting traffic patterns on Roy Avenue other than watching for construction equipment and trucks in the area. A flagging operation will be used intermittently for construction of the bridge over Edith Blvd. which will stay open at all times.

NM 333 MP 0.0 to 4.425 Roadway Improvement Project (Project A300411)

Ed Mata, NMDOT Project Manager/Mountain States Constructors Contractor

- **Project in suspension** – NM 333 from marker 0.0 to 4.425 (from Tramway east for 4 miles) will be placed in suspension pending final paving in the spring.

Rio Bravo – Isleta Intersection Improvement (Project A300940)

Emiliano Martinez, NMDOT Project Manager/AUI Contractor

- **Project suspended until spring 2015** – NM 500 (Rio Bravo) at Isleta has all lanes restored and in the final configuration. Temperature dependent items needing to be completed will occur in the spring.

NM 528 Southern to Sundt/ Roadway Rehabilitation (Project A300380)

Patsy Najar, NMDOT Project Manager/Albuquerque Underground Inc.

- **Spring of 2015** - NM 528 (DeArco Highway) Final paving will occur as soon as temperatures allow. This will be followed by the final hot thermo striping.

Districtwide Traffic Impacts

- **Tuesday, 3/10 - Thursday, 3/12, from 9:30 a.m. to 3:00 p.m.** - Paseo del Norte & Coors, westbound and eastbound right lane closures for utility, signal and shoulder work.
- **Wednesday 3/11 from 9 am to 3 pm** - I-40 eastbound at mile marker 179 (between the Zuzax and Sedillo exits), right lane will be closed for barrier wall repair.
- **Ongoing through Thursday 3/12 from 9 am to 5 pm northbound and from 7 am to 3 pm southbound (MWI Inc./TMC)** - I-25 both directions from NM 6 (Los Lunas) north to the Rio Grande River will have various single lane closures for utility installation.
- **Ongoing through Monday 3/16 from 9 pm to 5 am each weekday (MWI Inc./TMC)** – NM 6 westbound from Camelot to I-25 (Los Lunas) will have the right lane closed for utility installation.
- **Tuesday, 3/17 - Wednesday, 3/18, 4:30 a.m to 9:00 p.m.** - NM 304 at railroad crossing south of NM 47 in Rio Communities. Northbound and southbound lanes will be closed for railroad crossing repair work. Detours will be posted.
- **Ongoing and until further notice (RMCI/Town of Bernalillo)** - US 550 both directions at Don Tomas (Bernalillo) will have various lane closures at night and daytime shoulder work for intersection improvements.

All projects scheduled weather permitting and are subject to change without notice.
For more information log onto www.nmroads.com or call 511.

###

Melissa Doshier, NMDOT Public Information Officer, 827-5526 (office), 469-5698 (cell)
melissa.doshier@state.nm.us